

CIA HISTORICAL PROGRAM

Attachment B

Status of DDS Histories and Writers by Major Components
31 December 1971

Components	Histories				Writers			
	Total Program	Published	In Progress	Inactive	Active		Inactive	Estimated Attrition
					Full-time			
					Staff	Contract		
DDS	1	0	1	0			1	0
Communications	17	11	6	0		1 ^{a/}	1	0
Finance	1	0	1	0	1 ^{b/}		0	0
Logistics	18	10	8	0	2 ^{c/}		4	0
Medical Services	7	1	6	0			6	0
Personnel	15	9	6	0		1	4	0
Security	9	1	8	0	1	3 ^{d/}	0	0
Training	12	9	3	0		1 ^{e/}	0	0
TOTAL	80	41	39	0	4	6	16	0

^{a/} Commo's one full time writer, a contract annuitant, departed TDY for an overseas job.

^{b/} Finance's writer completed revision of 1st draft and is reassigned, effective 3 Jan 72.

^{c/} One support officer worked full time on an OL history for a period of approximately two months.

^{d/} Two of the three full time contract annuitants terminated as of 31 Dec 71, and the 3rd is reassigned TDY.

^{e/} Full time contract annuitant terminated with OTR 1 Oct 71 when he joined HS.

SECRET



SECRET

Approved For Release 2000/08/30 : CIA-RDP78-06180A000300230012-7

CIA HISTORICAL PROGRAM

Status of DDS Histories

31 December 1971

HS Project Number	History		Author		Date Draft due to HS	
	Title	Status	Name	Status		
		<u>Deputy Directorate for Support</u>				
5.086	The Directorate for Support	Preliminary research initiated		Full time Part time		
		<u>Office of Communications</u>				
5.002		In final typing		Reassigned		
5.004		In final review in HS		Reassigned		
5.006		Draft more than half completed		Reassigned		
5.007		Draft less than half completed		Part time		
5.008		History of Staff and Covert Communications		In final typing. To be published as a single paper.	Reassigned	
5.009						
5.012	Overview of Communications	Research initiated. No writing.			Reassigned	

25X1A9a

Approved For Release 2000/08/30 : CIA-RDP78-06180A000300230012-7

12 January 1972

Approved For Release 2000/08/30 : CIA-RDP78-06180A000300230012-7
CIA HISTORICAL PROGRAM

Status of DDS Histories

31 December 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
		<u>Office of Finance</u>			
5.075	Overview of Office of Finance	Draft completed and in re- view in OF		Reassigned	
		<u>Office of Logistics</u>			
5.013	Overview of the Office of Logistics	Revised draft being typed		Part time	
5.016	Logistics: Personnel and Training	In final typing		Part time	
5.017	Supply Division	In final review in HS		Full time	
5.026	Logistics Services	In final review in HS		Part time	
5.029	Agency Real Estate Activity, 1947-1966	In final typing		Part time	
5.031	Planning and Construction of the Agency Headquarters Building	Revised draft in review in HS		Full time	
5.032	Evaluation of the Procurement Function in CIA, 1945-70	In final review in HS		Part time	
5.019	Agency Engineering Support	In final typing		Part time	

CIA HISTORICAL PROGRAM

Status of DDS Histories

31 December 1971




HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
		Office of Medical Services			
5.036	Overview 1945-71	First draft in review in HS		Part time	25X1A9a
5.037	Clinical Program	Research underway; first draft not yet seen by HS		Part time	
5.038	Psychiatric Program	In revision		Part time	
5.039	Operations Division	In revision		Part time	
5.040	Psychological Services	First draft in review in HS		Part time	
5.041	Field Support Program	Research underway; first draft not yet seen by HS		Part time	
		Office of Personnel			
5.042	Overview	In review in HS. Final chapter being written		Full time contract annuitant (contract expires 3 Mar 72)	
5.045	Placement	In final review in HS		Part time	
5.046	Personnel Records	In final review in HS		Part time	
5.057	Insurance Branch	In revision		Part time	
5.061	Honor and Merit Awards	In revision		Part time	

Approved For Release 2000/08/30 : CIA-RDP78-06180A000300230012-7

CIA HISTORICAL PROGRAM

Status of DBS Histories

31 December 1971



HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
		Office of Personnel (continued)			25X1A9a
5.063	Missing in Action	First draft nearing comple- tion		Full time	
		Office of Security			
5.065	Personnel Security	In revision		Full time	
5.066	Physical Security	In final review in HS		Full time contract annuitant. (currently reassigned for 2-3 months on a CS project)	
5.067	Compartmented Information Security Practices	First draft nearing com- pletion		Full time Full time contract annuitant (contract expired 31 Dec 71)	
25X1A6a 5.068		In final review in HS		Full time Full time contract annuitant (contract expired 31 Dec 71)	
5.069	Operational Support	In final review in HS		Full time	
5.083	Overseas Security Support	In final review in HS		Full time	
5.084	Technical Security	In final review in HS		Full time	

Approved For Release 2000/08/30 : CIA-RDP78-06180A000300230012-7

12 January 1972

CIA HISTORICAL PROGRAM

Status of DDS Histories
31 December 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
		Office of Security (continued)			
5.087	Polygraph Program	In revision		Full time	
5.073		Office of Training In final review in HS		Full time. Since 1 Oct 71 full time contract annuitant with HS.	
5.074	The Junior Officer Training Program	In final review in HS		Full time. Since 1 Oct 71 full time contract annuitant with HS.	
5.080	Language and Area School and School of International Communism	To OTR for DTR signature in Nov 71		Full time. Since 1 Oct 71 full time contract annuitant with HS.	

25X1A9a

SECRET